Week 1

Scrum meeting 1/22/26

Met on Teams from 8:30-9:00

Members attending: Lauren Barkey, Jasmine Pierre, Kiera Schnell, Ruslan Shikhhamzayev

Members missing: N/A

Kiera Schnell

- Tasks completed: Helped decide which slides everyone is going to do, practice slides, help coordinate proper timing for presentation
- Tasks to do: Meet with sponsor again to discuss competitors and how we are going to differentiate, practice for presentation, give presentation
- Challenges: not going overtime on presentation, figuring out scheduling with busy group

Lauren Barkey

- Tasks completed: clarified project expectations with sponsor, researched competitors to our platform
- Tasks to do: summarize advantages and disadvantages of main competitors, meet with sponsor about how our product should differ from main competitors
- Challenges: significant overlap between our initial idea of the project and the products of main competitors, difficulty accessing full details of features available on main competitors' platforms

Ruslan Shikhhamzayev

- Tasks completed: Divided the presentations between group members, discusses most important talking points, practice run
- Tasks to do: Practice individual presentation parts, meet with sponsor again to get feedback on competitor’s tool.
- Challenges: Understanding how AI will be integrated, schedule conflicts with the sponsor and between group members.

Jasmine Pierre

- Tasks completed: contributed to making presentation, divvied up parts between group members, and practiced my speaking role
- Tasks to do: further practice my component of the presentation, meet with sponsor to discuss challenges
- Challenges: competitor app seems very similar, group and sponsor have little shared availability, covering important info in the presentation without going over time

Scrum meeting 1/22/26

Met from 4:10-4:20

Members attending: Lauren Barkey, Jasmine Pierre, Kiera Schnell, Ruslan Shikhhamzayev

Members missing: N/A

Kiera Schnell

- Tasks completed: Practiced for presentation, did additional research on what technology we are using
- Tasks to do: Meet with sponsor again to discuss competitors and how we are going to differentiate, practice for presentation since we didn't go day 1, look into blazor and other tech and start to familiarize
- Challenges: figuring out scheduling with busy group and sponsor, trying to decide what parts of available resources to use and what to make

Lauren Barkey

- Tasks completed: practiced for presentation, researched two main competitors in depth
- Tasks to do: schedule meeting with sponsor, learn more about platforms and languages we are planning to use, look at Dartmouth GitHub

- Challenges: one of the two main competitors is fairly similar to our project requirements, it is difficult to arrange meeting times with the sponsor that we can all attend

Ruslan Shikhhamzayev

- Tasks completed: Presentation practice, additional competitor's research
- Tasks to do: Contact IT to find out more about hosting the app on UA's servers, and authentication with UA credentials. Meet with the sponsor again.
- Challenges: Unfamiliarity with some of the frameworks that are going to be used. Development environment setup.

Jasmine Pierre

- Tasks completed: further practiced presentation
- Tasks to do: research database options and other tech options, set up meeting with sponsor
- Challenges: little information from sponsor about specifications, difficult to schedule a meeting with sponsor that everyone is available for

Week 2

Scrum meeting 1/27/26

Met In Person from 4:00-4:30

Members attending: Lauren Barkey, Jasmine Pierre, Kiera Schnell, Ruslan Shikhhamzayev

Members missing: N/A

Kiera Schnell

- Tasks completed: Practiced presentation, looked into software, discussed when to meet thursday

- Tasks to do: Meet with sponsor again to discuss competitors and how we are going to differentiate, start a blazor outline, checkup with sponsor if they don't reply, coordinate futher with UA
- Challenges: Not hearing back from sponsor or UA systems

Lauren Barkey

- Tasks completed: presented presentation, worked on clarifying core features for the project
- Tasks to do: schedule meeting with sponsor, learn more about OIT options, learn more about user authorization
- Challenges: due to school closures OIT and the sponsor have not had a chance to respond

Ruslan Shikhhamzayev

- Tasks completed: Preliminary presentation, initial Project website, contacted IT
- Tasks to do: Set up a web application using Blazor, meet with Sponsor
- Challenges: Sponsor unavailability, still figuring out database setup

Jasmine Pierre

- Tasks completed: Presented project proposal, looked into databases, and discussed when to meet in the future
- Tasks to do: Meet with sponsor again to discuss competitors and how we are going to differentiate, follow up with sponsor if they don't reply
- Challenges: We have yet to hear back from our sponsor or UA systems

Scrum meeting 1/29/26

Met In Person from 2:00-3:00

Members attending: Jasmine Pierre, Kiera Schnell, Ruslan Shikhhamzayev

Members missing: Lauren Barkey

Kiera Schnell

- Tasks completed: Made a baseline blazor project for the git hub, worked on assigning out different sectioned, sent follow up email to sponsor, met with cyber
- Tasks to do: Create basic chat UI without backend, meet with sponsor
- Challenges: Not hearing back from sponsor, learning new frontend language

Ruslan Shikhhamzayev

- Tasks completed: Get familiar with Blazor, set up a backend application, choose database setup, meet with sponsor, work with IT to configure authentication and UA hosting service
- Tasks to do: Met with the Cyber team, initialized a Blazor web application, set up Visual Studio environment
- Challenges: Learning Blazor, setting up a meeting with the sponsor

Jasmine Pierre

- Tasks completed: Followed up with sponsor via email, started organizing tasks on Trello, and looked into Blazor
- Tasks to do: Look more into databases and weigh options, learn some of the Blazor framework
- Challenges: Lack of scheduling availability with sponsor and group, Blazor is a new framework for me

Scrum meeting 2/1/26

Met on Teams from 3:15-3:30

Members attending: Jasmine Pierre, Kiera Schnell, Ruslan Shikhhamzayev

Members missing: Lauren Barkey

Kiera Schnell

- Tasks completed: Scheduled time to meet with sponsor, created home page for website

- Tasks to do: Create basic chat UI that has some response capabilities, meet with sponsor
- Challenges: Still figuring out scope and if we can use UA database

Ruslan Shikhhamzayev

- Tasks completed: Baseline Home and Simulation page design, database architecture ideas, picked a time for a sponsor meeting on Monday
- Tasks to do: Continue working on the website design, meet with the sponsor, talk to IT about UA hosting services and authentication
- Challenges: Little information on requirements from the sponsor.

Jasmine Pierre

- Tasks completed: Looked into PostgreSQL, Oracle, and MySQL as database options and researched Blazor
- Tasks to do: Further investigate PostgreSQL, compile its pros and cons for comparison with the UA database, and make list of clarifying questions to ask sponsor
- Challenges: We've had difficulty scheduling the second sponsor meeting so we still have little information about the specifications for the project

Week 3

Scrum meeting 2/3/26

Met in class from 2:00-2:25

Members attending: Jasmine Pierre, Kiera Schnell, Ruslan Shikhhamzayev, Lauren Barkey

Members missing: NA

Kiera Schnell

- Tasks completed: Discussed ideas on deign of the website, used info from sponsor to better define scope of project
- Tasks to do: Create UI for scenarios using stub data, meet with sponsor
- Challenges: Redefined project definition, having to decide software/db being used

Lauren Barkey

- Tasks completed: meeting with sponsor scheduled, actual project requirements refined based on sponsor email information and competitor models, competitor github reviewed
- Tasks to do: meet with sponsor to confirm project model, begin work on website, review jsonn
- Challenges: Sponsor meetings still difficult to arrange due to schedule conflicts, lack of relevant knowledge about athletic medicine may make developing the scenario builder more difficult

Ruslan Shikhhamzayev

- Tasks completed: Discusses initial design ideas and backend architecture, emailed IT again to have them vet our project
- Tasks to do: Use the sponsor's test case to create a draft of the UI, meet with the sponsor
- Challenges: Unsure about scenarios generation by AI, Sponsor availability

Jasmine Pierre

- Tasks completed: Investigated database options and preliminarily decided on PostgreSQL for its efficiency with JSON
- Tasks to do: Map out data relations to get a better gauge for requirements, prepare questions for sponsor meeting tomorrow
- Challenges: Still struggling with availability and making software choices without many technical specifications

Scrum meeting 2/5/26

Met in class from 2:00-2:30

Members attending: Jasmine Pierre, Kiera Schnell, Ruslan Shikhhamzayev, Lauren Barkey

Members missing: NA

Kiera Schnell

- Tasks completed: Talked to sponsor and got a better idea of configuration, Created UI of a scenario with stubbed data
- Tasks to do: Fix UI to grab data from an api instead of being hardcoded, familiarize myself with other group members work with backend data
- Challenges: Deciding DB that works for our data and budget, connecting backend to frontend, storing decisions made

Lauren Barkey

- Tasks completed: meeting with sponsor, reviewed initial version of scenario generation
- Tasks to do: communicate with OIT, review current site version, help with scenario simulation front end
- Challenges: scheduling always presents a challenge, monetary constraints for api calls to generate scenarios

Ruslan Shikhhamzayev

- Tasks completed: Meet with sposnor again to discuss project requirements, create a backend Api server, create initial data structures
- Tasks to do: Integrate database, UI, figure out how to store history data
- Challenges: Still waiting for IT to provide instructions on website setup

Jasmine Pierre

- Tasks completed: Met with sponsor a second time and got a better idea of what features they want, compared and contrasted different structures of data storage
- Tasks to do: Hook up database and further build out relational model, look into AI options
- Challenges: Storing the history for each scenario might become convoluted quickly

Scrum meeting 2/8/26

Met in teams from 3:30-3:45

Members attending: Jasmine Pierre, Ruslan Shikhhamzayev, Lauren Barkey

Members missing: Kiera Schnell

Lauren Barkey

- Tasks completed: reviewed current website version
- Tasks to do: communicate with OIT, review changes to database
- Challenges: scheduling scrum meetings outside of class where all members can attend

Ruslan Shikhhamzayev

- Tasks completed: Implement scenario editor page
- Tasks to do: Discussed database schema and models
- Challenges: Waiting for the sponsor to coordinate hosting fees with the IT so we can implement authentication

Jasmine Pierre

- Tasks completed: Connected PostgreSQL database to front-end
- Tasks to do: Implement JSON storage in db, look into Postgres hosting options
- Challenges: Still communicating with OIT about using the UA database, so the Postgres implementation should be as flexible as possible

Week 4

Scrum meeting 2/10/26

Met in teams from 3:30-3:45

Members attending: Jasmine Pierre, Ruslan Shikhhamzayev, Kiera Schnell

Members missing: Lauren Barkey

Kiera Schnell

- Tasks completed: Made the frontend actually talk to the backend instead of just using stubbed data
- Tasks to do: Start UI for adding students to classes/controlling which scenarios they see
- Challenges: Working with OIT because they also must talk to sponsor

Ruslan Shikhhamzayev

- Tasks completed: Continued work on the scenario editor, researched chatGPT API pricing
- Tasks to do: Finish scenario editor page, meet with sponsor to discuss funding for AI
- Challenges: Have to wait for IT and the sponsor to continue work/implement AI scenario generation and authentication.

Jasmine Pierre

- Tasks completed: Researched PostgreSQL hosting options
- Tasks to do: Reach out to sponsor about scheduling a meeting to discuss API costs and UA database integration
- Challenges: Still waiting to hear back from OIT, so we can't make any more progress on the database until we have more info

Scrum meeting 2/12/26

Met in class from 2:00-2:30

Members attending: Jasmine Pierre, Ruslan Shikhhamzayev, Kiera Schnell, Lauren Barkey

Members missing: N/A

Kiera Schnell

- Tasks completed: Looking into how to store who is in classes before having actual data to do so, Talking to OIT to get information to use for storing classes (have not gotten info yet)
- Tasks to do: Start UI for adding students to classes/controlling which scenarios they see

- Challenges: Working with OIT because we cant do class management until we get logins

Lauren Barkey

- Tasks completed: sponsor has communicated with OIT
- Tasks to do: determine how to store results to database, organize preliminary sprint deliverables
- Challenges: difficult to work on login or database until we have OIT's verdict on UA hosting

Ruslan Shikhhamzayev

- Tasks completed: Scenario editor page
- Tasks to do: Meet with sponsor, collaborate with OIT
- Challenges: Still no authentication logic and impersonation

Jasmine Pierre

- Tasks completed: Reached out to sponsor about check-in meeting
- Tasks to do: Confirm a date and time for meeting with sponsor, map out what we can so far of the database relational model
- Challenges: It’s hard to make progress on the backend without knowing what db or authentication we will be using

Scrum meeting 2/15/26

Met via discord from 7:00-7:15pm

Members attending: Jasmine Pierre, Ruslan Shikhhamzayev, Kiera Schnell, Lauren Barkey

Members missing: N/A

Kiera Schnell

- Tasks completed: Combined all css into one master file instead of a separate one for every page

- Tasks to do: Start UI for adding students to classes/controlling which scenarios they see
- Challenges: Working with OIT because we cant do class management until we get logins

Lauren Barkey

- Tasks completed: start on sprint deliverables
- Tasks to do: determine how to store results to database, finish formatting sprint deliverables
- Challenges: difficult to work on login or database until we have OIT's verdict on UA hosting

Ruslan Shikhhamzayev

- Tasks completed: N/A
- Tasks to do: Start preparing Sprint 1 deliverables, start working on the Sprint 1 presentation
- Challenges: Still waiting to meet with the sponsor and OIT

Jasmine Pierre

- Tasks completed: Coordinated meeting time with sponsor
- Tasks to do: Start on sprint 1 presentation and documentation
- Challenges: We're still waiting to hear back from OIT

Week 5

Scrum meeting 2/17/26

Met in class from 2:30-2:50

Members attending: Jasmine Pierre, Ruslan Shikhhamzayev, Kiera Schnell, Lauren Barkey

Members missing: N/A

Kiera Schnell

- Tasks completed: Made a class management page and a fake access management system to use before we have the actual login setup, class management controls available scenarios
- Tasks to do: Get outh working on website, meet with sponsor
- Challenges: Trying the contact OIT with so many threads

Lauren Barkey

- Tasks completed: Daily journal fully formatted, meeting to complete remaining sprint deliverables arranged
- Tasks to do: review OIT service options, learn more about Azure AD, write up OIT project management request draft with clear requests for specific services
- Challenges: OAuth or Azure AD login requires OIT approval, OIT hosting limits database options to SQL Server, MySQL, and Oracle

Ruslan Shikhhamzayev

- Tasks completed: demoed authentication imitation implemented by the other team member
- Tasks to do: look into wrapping the environment in docker, look into OAuth, work on the sprint 1 presentation
- Challenges: no experience with OAuth and authentication using university credentials, no experience with docker

Jasmine Pierre

- Tasks completed: Started on sprint 1 presentation
- Tasks to do: Decide on either MySQL, OracleSQL, or SQL, work on EER model, prepare for sponsor meeting tomorrow
- Challenges: We can't actually test scenarios, implement the database, or use authentication until we get confirmation from OIT

Scrum meeting 2/18/26

Met on discord from 1:30-1:55

Members attending: Jasmine Pierre, Ruslan Shikhhamzayev, Kiera Schnell, Lauren Barkey

Members missing: N/A

Kiera Schnell

- Tasks completed: Looked into setting up oauth but hit a roadblock on that because we don't have access yet
- Tasks to do: Get outh working on website, meet with sponsor
- Challenges: Trying the contact OIT with so many threads

Lauren Barkey

- Tasks completed: specific OIT service requests communicated to instructor
- Tasks to do: finish formatting remaining deliverables, work on connecting front end to database
- Challenges: OAuth or Azure AD login requires OIT approval, OIT project management meeting not expected to occur until after spring break

Ruslan Shikhhamzayev

- Tasks completed: looked into containerization using Docker, discussed API pricing with the sponsor
- Tasks to do: complete backlog, work on the presentation, implement docker containers
- Challenges: hold-ups with OIT

Jasmine Pierre

- Tasks completed: Met with sponsor, decided on MySQL for DB
- Tasks to do: Continue working on EER Diagram, try out scenario prompt with different Chat models

- Challenges: Our sponsor said we may not hear back from OIT about the database and authenticaton until after spring break, so we're struggling to move forward in the meantime

Scrum meeting 2/18/26

Met in class from 2:00-2:20

Members attending: Jasmine Pierre, Ruslan Shikhhamzayev, Kiera Schnell, Lauren Barkey

Members missing: N/A

Kiera Schnell

- Tasks completed: Looked into setting up oauth but hit a road block on that because we dont have access yet
- Tasks to do: Finish up sprint 1 documentation and deliverables
- Challenges: Trying the contact OIT with so many threads

Lauren Barkey

- Tasks completed: All documents properly formatted
- Tasks to do: Identify current issues with WCAG 2.1 AA compliance on the current site version
- Challenges: OAuth or Azure AD login requires OIT approval, OIT project management meeting not expected to occur until March 5, subdomain requires departmental approval

Ruslan Shikhhamzayev

- Tasks completed: containerized using Docker, worked on the backlog
- Tasks to do: work on the presentation, sprint 1 documents
- Challenges: OIT has a lot of project work going on, will have to wait until March to meet with them. Need working domain for OpenAI API.

Jasmine Pierre

- Tasks completed: Generated test scenarios with the sponsor's prompt
- Tasks to do: Alter prompt to fit into the desired JSON structure, work on sprint 1 deliverables
- Challenges: We can't meet with OIT until March 5th